

**UPCOMING ADDITION OR MODERNIZATION PROJECTS
NOT YET BID FOR CONSTRUCTION**

Project	Architectural Appointment	Presentation of Plans	Est. Bid Date (per Superintendent)	Potential Bid Date (12 month design period)
Brookhaven ES addition	07/15/08		Fall 09	
Fairland ES addition	08/21/08	03/10/09	Fall 09	
Harmony Hills ES addition	08/21/08	06/09/09	Fall 09	
Montgomery Knolls ES addition	07/15/08	06/09/09	Fall 09	
Rock View ES addition	07/15/08	01/13/09	Fall 09	
Seven Locks ES addition/modernization	07/15/08	02/09/09	Spring 10	Feb 10
Glenallen ES modernization	12/09 (est)		2011	Spring 11
Beverly Farms ES modernization	12/09 (est)		2011	Spring 11
Weller Road ES modernization	12/09 (est)		2011	Spring 11
Bel Pre ES modernization	Design to start July 10			
Hoover MS modernization	08/27/09		Spring 11	Jan 11
Farquhar MS modernization	Design to start July 10			
Gaithersburg HS modernization	08/27/09	12/08/09 (est)	Spring 11	Dec 10
Wheaton HS modernization	Design to start July 10			